Tentative Schedule After the Enactment of Act

2016.12.9		Enactment of Act
Date of promulgation	Drawing up of cabinet order and ordinance of the ministry	
2018.1.1	Partial enforcement (regarding deposit insurance) Promulgation of other governmental orders and ministerial ordinances *Commencement of the preparation of dormant deposits transfer system	Partial enforcement (regarding the council) Provisionally: Spring 2017 Establishment of council
Approx. 1 year	Enforcement of Act (entire)	
after date of promulgation 2019.1.1 Approx. 2 years after date of promulgation	*Commencement of public notice of targeted dormant bank accounts. Commencement of individual notifications. 1 year Incidence of dormant deposits Initial payment to DICJ*1	Collecting public comments on Basic Policy Approx. 1 year Provisionally: Spring 2018 Formulation of Basic Policy Provisionally: The Prime Minister Designate in 2018 Designation of 'Designated Utilization Organization' Designation of 'Designated Utilization Organization' Provisionally : Summer 2019 Formulation of Basic Plan Provisionally: Summer 2019 Approval of Business Plan submitted by Designated Utilization Organization.
Provisionally: Autumn 2019 Approx. 3 years after date of promulgation *1:Deposit Insurance Corporation of Jap	 **Legal payment deadline is one year and six months after incidence of dormant deposits Issuance of grants derived from dormant deposits 	Provisionally: Autumn 2019 Start of transfer of grants and loans to Funds Distribution Organizations (the first project) **Start from the beginning of business year after approval of business plans submitted by the Designated Utilization Organization