the first production of the control													
Schedule						Decision at milestones					Budget		
Workstream	Milestone ID	Milestone Title/Deliverable	Fiscal Year	Start Date	End Date	Hypothesis Being Tested	Success Criteria	Decision Point	Risk Level	Reason of the Risk Assesment	Budget Allocation (Yen)	Sheet 1 Category Mapping	Notes
								Go/no-go criteria for proceeding					
			Japanese fiscal year	When work	When milestone	Falsifiable assumption being tested		to next milestone	Assessment	Briefly explain the reason behind your risk level assessment (e.g. We		Select from pull-down menu.	
Logical grouping of related activities	Sequential identifier for tracking	Specific deliverable or outcome	when milestone occur	on this milestone begins	must be completed	(e.g. We can attract world-class VDs within 4 months	Measurable criteria to determine success/failure	(e.g. If <2 VDs recruited by Aug 31,	of likelihood of failure	have already checked the background of VD candidates on our list,	must match the total amount on the Sheet '1 budget.'	Which expense category from Sheet 1 this maps to	Dependencies, assumptions, or clarifications
(e.e. VD Recruitment)	(e.e. M1. M2. M3)	(e.g. Recruit first 2 Venture Directors)	s (e.e. FY2025)	(e.e. 2025-05-01)	(e.g. 2025-08-31)	by leveraging existing networks)	(e.e. VDs signed with proven deep-tech track records)	pivot recruitment strategy)	(e.g. Medium)	while their intention has not been confirmed vet.1	(e.g. 10,000,000)	(e.e. (A) Personnel expenses - Staff in charge)	(e.e. Depends on completion of legal framework setup)
											10,000,00	(A)	
												(A)	
												(A)	
												(A)	
												(A)	
												(A)	
												(A)	
												(A)	
												(A)	
												(A)	
	1												